

ENGINEERING CHANGE NOTE (ECN)

PROJECT: PROJECT-MYMILLI

ORIGINATION: Kid Kidd

PURPOSE OF CHANGE: Custom Timing Function

DOCUMENT NUMBER: ECN1.2

DATE OF PUBLICATION: 10/3/2026

LEAD ENGINEER: Kid Kidd, UMBC

TEAM LEAD: William Wang

EXECUTIVE SUMMARY:

The PROJECT-CE design was modified to use a custom mymillis() function. The customer and high-level technical requirements remain unchanged. Testing was extended to verify the usability of the mymillis() function.

HIGH-LEVEL DESCRIPTION:

Modify PROJECT-CE to use a mymillis() function.

REASON FOR CHANGE:

A custom mymilli() function provides greater control over the timing design, reduces dependence on third-party Arduino code, and reduces possible future IP concerns.

Changed Documents:

[1] kiddKid.cmpe311.fall26.project#2 - 10/3/2026

The program design, source code, educational requirements, and testing/validation requirements were modified to implement our own mymillis() function.

Added Documents:

None

Removed Documents:

None

Replaced Documents:

None

Any Additional Design Considerations:

The mymillis() function should work within our project with little to no changes to any functions outside of the millis function, the idea is to recreate the function, not revise the entire program.